

## Appendix A – Project Status

Project	Committee	Working Group	Status	Comments
Assembly Room Fan	TH&F	Town Hall	Complete	Installation planned for 20 July
Town Hall Signage	TH&F	Town Hall	New	
Repair Mayoral Chair(s)	TH&F	Town Hall	New	
School Room Blinds	TH&F	Town Hall	New	Aim is to soften the aesthetics of the room
Assembly Room Seating	TH&F	Town Hall	On going	Quotation received. Request for approval to proceed at R&R on 5 Oct
Bar refurbishment	TH&F	Town Hall	On going	Mirror quotation received. Spec required for picture frames. Budget available
Kitchen refurbishment	TH&F	Town Hall	On going	Comments received from current users of the kitchen. Agreed to engage commercial kitchen specialists to specify refit for further assessment.
Mayoral Photos	TH&F	Town Hall	On going	Frames selected for purchase
Water Refill Point	TH&F	Town Hall	On going	Budget approved. Working with plumber & Wessex Water currently
School Room Windows	TH&F	Town Hall	On going	Repairs underway
Assembly Room backstage configuration	TH&F	Town Hall	On going	Aims: Backstage access, efficient storage, protect projector.
MTC Website clean-up	TH&F	Town Hall	Setting up	Need to establish baseline requirements for the site
CCTV Funding	P&R	CCTV Funding	On going	Pending further progress from the CCTV Technical group
CCTV Implementation	P&R	CCTV Technical	On Hold	
ICT Review	P&R	ICT Review	On Hold	Need to agree timetable for selection process and implementation
Play Park Signage	P&E	Open Spaces	???	Needs spec
Reeds Farm planting	P&E	Open Spaces	???	Working with Persimmon
Tree planting	P&E	Open Spaces	???	Cultivating links with local volunteers
Electricity supply in Cloister Gardens	P&E	Open Spaces	New	Agree spec and obtain quote from energy company
Electricity Supply in Market Cross	C&TP	Open Spaces	On Going	CM tried to contact several times as quote seemed very low
Cloister Gardens	TH&F	Open Spaces	On Hold	Was there something else in the Cloister gardens?
Establish 'Friends of playparks'	P&E	Open Spaces	On Hold	
Foliage clearance at back-steps	P&E	Open Spaces	On Hold	
Remainder of Crested Bins	P&E	Open Spaces	On Hold	Budget approved. £3,300 left in budget following respray of some bins
St Aldhelm Mead bridge	P&E	Open Spaces	On Hold	Requires survey to establish load capacity